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Item Title Detail

1 Meetings attended A meeting to discuss OBG deck panel fabrication and closed rib production 

monitoring tests was conducted at 10:00 today.  Personnel from CT, ABF 

and ZPMC were present.  ABF stated that the revised deck panel fabrication 

procedures and the closed rib WPS needed to be approved before ZPMC 

could start fabrication of deck panels.  The acceptance criteria for the 

production monitoring tests (PMTs) were discussed.  ABF developed 

acceptance criteria for the PMTs that will be used in production.

2 Other important observations I conducted a shop floor walkthrough at 14:00 today.  ZPMC was observed 

performing dimensional checks of unbent and un-prepped closed rib plates.  

ZPMC was observed performing fit-up of T-stiffeners to OBG side plates.  

ZPMC was observed performing splicing of floorbeam web panels.

3 Logistics At approximately 15:00, ZPMC announced that their ferries going to and 

leaving from Changxing Island will be cancelled for the rest of the day.  CT 

and ABF personnel departed from Changxing Island at approximately 15:45 

using the public ferry.
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